

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 June 2026
Prepared By	Sowmya Kella
Project Name	ShopEZ: E-Commerce Application
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Authentication	USN-1	As a user, I can register for the application by entering my name, email, password and phone number	2	High	Self
Sprint-1	Authentication	USN-2	As a user, I can login to the application by entering my email and password	1	High	Self
Sprint-1	Authentication	USN-3	As a user, I receive a JWT token upon successful login for secure access	2	High	Self
Sprint-1	User Profile	USN-4	As a user, I can view my profile details including name, email and address	1	High	Self
Sprint-1	User Profile	USN-5	As a user, I can update my profile including name, phone and delivery address	2	Medium	Self
Sprint-2	Product Management	USN-6	As a user, I can browse all available products on the products page	2	High	Self
Sprint-2	Product Management	USN-7	As a user, I can search for products by entering a keyword in the search bar	2	High	Self
Sprint-2	Product Management	USN-8	As a user, I can filter products by selecting a category from the dropdown	1	High	Self
Sprint-2	Product Management	USN-9	As a user, I can view full product details including price, discount and description	2	High	Self

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Product Management	USN-10	As a user, I can add a review and rating for a product I have purchased	2	Medium	Self
Sprint-3	Cart Management	USN-11	As a user, I can add products to my cart with a selected quantity	2	High	Self
Sprint-3	Cart Management	USN-12	As a user, I can view all products in my cart with a total price	1	High	Self
Sprint-3	Cart Management	USN-13	As a user, I can update the quantity of items in my cart	1	High	Self
Sprint-3	Cart Management	USN-14	As a user, I can remove individual items from my cart	1	High	Self
Sprint-3	Order Management	USN-15	As a user, I can place an order by entering delivery address and selecting payment method	3	High	Self
Sprint-3	Order Management	USN-16	As a user, I can view my complete order history with order status	2	High	Self
Sprint-3	Order Management	USN-17	As a user, I can view full details of a specific order including items and delivery address	1	Medium	Self
Sprint-4	Admin Management	USN-18	As an admin, I can add new products with name, description, price, category and images	3	High	Self
Sprint-4	Admin Management	USN-19	As an admin, I can edit existing product details and update stock availability	2	High	Self
Sprint-4	Admin Management	USN-20	As an admin, I can delete products from the platform	1	High	Self
Sprint-4	Admin Management	USN-21	As an admin, I can view all customer orders and update their delivery status	2	High	Self
Sprint-4	Admin Management	USN-22	As an admin, I can manage all registered users and delete accounts if required	2	Medium	Self
Sprint-4	Banner Management	USN-23	As an admin, I can add promotional banners with title, image and link for the homepage	2	Medium	Self
Sprint-4	Banner Management	USN-24	As an admin, I can delete banners that are no longer needed from the homepage	1	Low	Self

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	8	2 Days	8 June 2026	9 June 2026	8	9 June 2026
Sprint-2	9	2 Days	10 June 2026	11 June 2026	9	11 June 2026
Sprint-3	11	2 Days	12 June 2026	13 June 2026	11	13 June 2026
Sprint-4	13	2 Days	14 June 2026	15 June 2026	13	15 June 2026

Velocity:

The project was divided into four sprints covering Authentication, Product Management, Cart & Order Management, and Admin Management modules. A total of 41 story points were estimated and completed across all sprints.

The team's average velocity was calculated by dividing the total completed story points by the total number of sprints. This helps measure the team's delivery rate and overall productivity during the project lifecycle.

Total Story Points = $8 + 9 + 11 + 13 = 41$

Total Sprints = 4

Average Velocity (AV) = Total Story Points / Total Sprints

AV = $41 / 4$

AV = 10.25 Story Points per Sprint

Total Project Duration = 8 Days

Velocity per Day = Total Story Points / Total Project Duration

Velocity per Day = $41 / 8$

Velocity per Day = 5.13 Story Points per Day

Burndown Chart:

The burndown chart represents the progress of the ShopEZ project across four sprints. It shows the reduction in the remaining story points as development activities were completed. The chart helps track project progress against the planned work and provides a visual representation of the team's productivity throughout the project lifecycle.

